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Figure 1: Township Storm Sewer Replacement Crew Work Areas - North 

1. Township Construction Crew 
 Project Location: Devonshire and Southern Paxtonia Areas (BC-7/8) – Map 
 Approximate Percent Complete: 53% 
 Project Status: 

 To date the following areas are complete or near completion: 
(1) Radnor Dr and Merivale Ct (Site #5) – Completed 
(2) Milton Dr (Site #10) – Completed  
(3) Devonshire Rd and Old Pond Rd (Site #11a) – Completed 
(4) Burgundy Rd (Site #8a) – Approximately 87% Completed 

(a) Remainder of work to be completed concurrently with Sanitary mainline.  
(5) Timothy Dr (Site 12) - Completed 
(6) Springfield St (Site #16) - Completed 
(7) Devonshire Rd and Green Hill Rd (Site #11c) – Completed 
(8) Devonshire Rd and Fairmount Dr (Site 11d) - Completed 

 
 Items to Note: 

 Crew to mobilize back to project area after completion of Sanitary Sewer Work in 
Mini Basin PC-3E. 

 Project Sites Remaining: 
(1) Fairmount Dr and Wheatfield Dr (Site #15) 
(2) Meadowbrook Dr and Oak Ave (Site #2) 
(3) Kenwood Ave and Glenwood Ave (Site #4) 
(4) Devonshire Heights Rd (Site #7) 
(5) Tyler Dr (Site #8b) 
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Figure 2: Township Storm Sewer Replacement Crew Work Areas - South 

 

 

 

 

 

 

 

 

 

 

 

 

 

2. Mini Basins BC-7A, 7B, 7C, 7D and 8C Sewer System Improvements Project 
 Project Location: Devonshire and Southern Paxtonia Areas – Map 
 Contract Work: Replacement or Rehabilitation Storm and Sanitary Sewer System 

 Storm – 3.8 miles, 255 structures, 
(1) Replacement of Fairmont Dr Box Culvert 

 Contractor: DOLI Construction Corporation 
 Contract Value: $18,886,489.20 
 Contract Value Paid to Date: $3,137,797.17 (through January) 
 Approximate Percent Complete: 16.6% 
 Substantial Completion Date: August 1, 2024 
 Final Completion Date: October 1, 2024 
 Project Status: 

 Completed Systems: 
(1) Clover Road 
(2) Fairmont Drive 

 Fairmont Drive Box Culvert Replacement – Delayed Due to Utility Relocations 

 


